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Name of Offeror or Contractor:

PIIN/SIIN MOD/AMD

SECTION A - SUPPLEMENTAL INFORMATION

PROGRAM: National Automotive Center (NAC) Technical Support Program. This contract is for the contractor to provide technical expertise,

management analysis, program management, logistical analysis and support, conceptual prototypes, demonstrations, and advanced concepts

in technology in support of transformational technologies for the Department of Defense. Contract duration, is comprised of a base year

with 7 year option for services.

PURPOSE OF MODIFICATION: Exercise Option Hours for Labor authorized under the respective CLIN in the contract.

PREVIOUS AMOUNT OF CONTRACT: $3,274,166.97

AMOUNT OF THIS ACTION:       $   26,025.80

TOTAL CONTRACT AMOUNT:       $3,300,192.77

1. This is a bi-lateral modification.

2. The purpose of this modification P00009 is to exercise and fund a total of 280 additional option labor hours authorized under the

respective CLIN in the contract.

3. Therefore, option hours to CLIN 0001 (LABOR) are hereby exercised as follows:

a.) 280 hours are hereby exercised and assigned to Work Directive (WD) 006 (NAC/FSSI-006).

As a result, the "Labor Hours exercised to date" under the contract is increased by 280 man-hours,

FROM: 25,237 man-hours

TO:   25,517 man-hours.

b.) CLIN 0001 (LABOR) "Total Cost" is increased by $26,025.80, FROM $2,461,963.06 TO $2,487,988.86.

This is comprised of the following:

> an increase in "Estimated Cost" of $23,164.40 (based on the previously negotiated hourly labor rate for labor),

FROM: $2,281,595.10 TO: $2,304,759.50

> an increase in "Fixed Fee" of $1,621.20,

FROM: $146,123.06 (based on the negotiated fee under the contract) TO: $147,744.26

> an increase in estimated additional labor costs exceeding the negotiated composite rate of $1,240.20 (See below)

NOTE: Labor hours added under this modification are estimated and the labor rate has been established in the contract at an hourly rate

of $88.52 ($82.73 cost/$5.79 fee) cited in paragraph b.3.2 of the contract. However, a determination has been rendered by the

Contracting Officer that, as a result of the complex nature of the Work Directive for which this modification is being issued and the

required subcontracting effort necessary for this effort, the "excess" labor costs proposed by the contractor beyond the negotiated

composite labor rate (comprised of the difference between the composite labor rate negotiated in the contract and the subcontracting

effort labor for Program and Senior Mangers or extensive Engineering effort in the contractor's proposal), is deemed necessary and

considered fair and reasonable for this effort. As a result, this modification will authorize additional funding that surpasses the

composite labor rate established in the contract for this Work Directive. However, no "fee" is being applied to the additional labor

costs nor authorized and approved by the Contracting Officer.

4. The following CLINs are hereby added to the contract:

a.) CLIN 0001AJ is hereby established and added in the amount of

$26,025.80.
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Name of Offeror or Contractor:

PIIN/SIIN MOD/AMD

5. Section G is revised to reflect the accounting and appropriation data for the amount added under Sub-CLINs 0001AI.

6. The contract amount is increased by $26,025.80

FROM: $3,274,166.97

TO:   $3,300,192.77

7. Except as provided herein, all other Terms and Conditions of the contract remain the same and in full force and effect.

                                               *** END OF NARRATIVE A0009 ***
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Name of Offeror or Contractor:

ITEM NO SUPPLIES/SERVICES QUANTITY UNIT UNIT PRICE AMOUNT

Reference No. of Document Being Continued

MOD/AMD

             SECTION B - SUPPLIES OR SERVICES AND PRICES/COSTS

0001          SERVICES LINE ITEM              __________________

              SECURITY CLASS: Unclassified

Est. Cost (Labor):               $2,461,963.06

Composite Labor Rate in contract $   23,164.40

Additional(Labor)authorized:     $    1,240.20

Fixed Fee (Labor):               $    1,621.20______________________________________________

TOTAL Estimated Cost(Labor):     $2,487,988.86

LABOR HOURS Exercised to date:     25,517

                              (End of narrative A001)

0001AJ        SERVICES LINE ITEM                                                                           $         26,025.80              __________________                                                                            __________________

              NOUN: MATHEMATICAL DYNAMIC MODELS

              PRON: R372V018R3    PRON AMD: 01    ACRN: AJ

              AMS CD: 654642E4000

              Inspection and Acceptance              _________________________

              INSPECTION: Origin     ACCEPTANCE: Origin

              Deliveries or Performance              _________________________

              DLVR SCH                          PERF COMPL

               REL CD           QUANTITY           DATE              ________       ______________     __________

                 001               0          SEE SECTION F

                            $        26,025.80
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SECTION G - CONTRACT ADMINISTRATION DATA

        PRON/        PRON/

LINE    AMS CD/                     OBLG STAT/                             INCREASE/DECREASE                      CUMULATIVELINE    AMS CD/                     OBLG STAT/                             INCREASE/DECREASE                      CUMULATIVE

ITEM    MIPR                  ACRN  JOB ORD NO           PRIOR AMOUNT            AMOUNT                             AMOUNTITEM    MIPR                  ACRN  JOB ORD NO           PRIOR AMOUNT            AMOUNT                             AMOUNT_____   ________              ____  ___________          ____________      __________________                     ________________   ________              ____  ___________          ____________      __________________                     ___________

0001AJ  R372V018R3             AJ       2        $               0.00  $          26,025.80            $          26,025.80

        654642E4000                   72B903

                                                                           _________________

                                                         NET CHANGE    $          26,025.80

SERVICE        NET CHANGE                                                              ACCOUNTING          INCREASE/DECREASESERVICE        NET CHANGE                                                              ACCOUNTING          INCREASE/DECREASE

 NAME           BY ACRN        ACCOUNTING CLASSIFICATION                               STATION                  AMOUNT NAME           BY ACRN        ACCOUNTING CLASSIFICATION                               STATION                  AMOUNT________       ___________     _________________________                               ___________         __________________________       ___________     _________________________                               ___________         __________________

Army                 AJ        21   72040000071C1C01P6546422512  S20113                W56HZV           $          26,025.80                                                                                                          __________________

                                                                                          NET CHANGE    $          26,025.80

                                   PRIOR AMOUNT                  INCREASE/DECREASE                 CUMULATIVE                                   PRIOR AMOUNT                  INCREASE/DECREASE                 CUMULATIVE

                                     OF AWARD                         AMOUNT                        OBLIG AMT                                     OF AWARD                         AMOUNT                        OBLIG AMT                                   _____________                 __________________                ___________                                   _____________                 __________________                ___________

NET CHANGE FOR AWARD:    $       3,274,166.97              $          26,025.80              $       3,300,192.77

ACRN     EDI ACCOUNTING CLASSIFICATIONACRN     EDI ACCOUNTING CLASSIFICATION____     _________________________________     _____________________________

AJ       21  070820400000     S20113  71C1C01654642E40002512              72B903S20113  W56HZV
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